

Project Planning Phase

Project Planning Template(Product Backlog,Sprint Planning,Stories,Story Points)

Date	2 November 2025
Team ID	NM2025TMID05911
Project Name	Laptop Request Catalog Item
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation:

This table combines the **Product Backlog** items, their breakdown into **User Stories/Tasks**, assignment to **Sprints**, and **Estimation** details.

Sprint	Functional Requirement	User Story Number	User Story/Task	Story Points	Priority
1	Catalog Item Creation & Basic Form	US-001	As a System Admin, I need to create the Service Catalog Item and its basic form structure so users can access it.	3	High
1	Basic User Interface	US-002	As an Employee, I want a clear title and instructions displayed on the form so I understand how to request a laptop.	2	High
1	Basic Fields (Name, Dept.)	US-003	As an Employee, I need fields for my Name and Department so the request can be correctly identified.	3	High
2	Submission & Request Creation	T-001	Configure the form submission to create a new Request and Requested Item record.	3	High
2	Dynamic Field: Laptop Type	US-004	As an Employee, I want a dropdown to select 'Standard' or 'High Performance' laptop so I get the right device for my role.	5	High
3	Reset Functionality	US-007	As an Employee, I want a 'Reset Form' button that clears all fields and resets dynamic choices so I	5	Medium

			can start over without refreshing the page.		
3	Approval Workflow	T-002	Configure a basic approval workflow that routes the request to the employee's direct manager.	8	High

Project Tracker, Velocity & Burndown Chart:

Sprint	Total Story Points (Planned)	Duration (Days)	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	11	7	[Date 1]	11	[Date 1]
Sprint	13	7	[Date 2]	10	[Date 2 + 1 day]
Sprint	15	7	[Date 3]	12	[Date 3]

Velocity:

Velocity = Sum of Story Points Completed in Previous Sprints / Number of Sprints Completed

Total: 12 Story Points / sprint : Velocity = 1.71 story Points / Day

Burndown Chart:

The Burndown Chart for the Laptop Request Catalog Item project is a graphical representation that tracks the remaining effort (Story Points) against the project duration (Sprints). It visually illustrates the project's progress, helping the team and stakeholders monitor if the project is on track to deliver all 39 story points by the planned deadline.